Project Summary

Mission/PDS4 Build Schedule

Last Updated: 25 Oct 2016, Merged mission timelines, PDS4 Build schedule, node support, and possible future missions from the PDS Data Estimates 2017-2036 worksheet.

a = Adoption of PDS4 release(s)

PDS4 Release Version 7 ! v v v v v K d = Distribution of PDS4 data

Lead PDS |PDS4 Release FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28
Mission Node | OtherNodes | Status |y Gionl" “Adoptea |1 2 3 4|1 2 3 a4 2 3 4|1 2 3 4|1 2 3 4|1 2 3 4|1 2 3 4|1 2 3 4|1 2 3 4|1 2 3 a1 2 3 4|1 2 3 4|1 2 3 4 2 3
MAVEN ATM PPINAIF Active 4 1.1-15 R B MO! Sep 2014; Extended through Sep 2018
Mars Science Laboratory/MSL/Curiosity GEO Active 3 Extended through Sep 2018 [[] Study: pre-Phase A (response to proposal request)
Mars Reconnaissance Orbiter/MRO GEO Active 3 Extended through Sep 2018 [l Formulation: Phase A (mission and systems definition)
Mars Exploration Rover/MER/Opportunity GEO Active 3 Extended through Sep 2018 [] Formulation: Phase B (preliminary design)
Mars Odyssey GEO Active 3 Extended through Sep 2018 [l implementation: Phase C (design) / D (build, test, launch)
InSight GEO IMG Future 4 14-15(?) IEREI - 2unch May 2018; Land Nov 2016. ] Operations: Phase E
Mars 2020/Rover IMG | ATM,GEO,NAIF | Future 4 1.8 Launch Jun/Jul 2020; Land Jan/Feb 2021; 2-yr prime mission [] Extended Operations: Phase F
Mars Orbiter Mission/Mangalyaan (ISRO) ISRO Active (2) (?) % MOI 9/24/2014; Extended Apr 2015 through Sep 2015 [l Data Analysis
Mars Express/MEX (ESA) GEO Active 3 NASA support extended through Sep 2018 Proposed Extended Operations
ExoMars Trace Gas Orbiter & Lander (ESA) PSA ROS Active 4 1.3-1.4 (?) Launched Mar 2016; MOI Oct 2016; Schiaparelli landing failed Oct 2016; Nominal orbital science for 1 martian year; Provides telecom through 2022
ExoMars Rover (ESA) PSA,ROS Future 4 17 Launch May 2018; Land 2019; Nominal science for 220 martian sols
Lunar Reconnaissance Orbiter/LRO GEO Active 3 Extended through Sep 2018
LADEE Orbiter ATM SBN Past 4 11
Chandrayaan-2 (ISRO) ISRO Future 4 1.6 Launch Sep 2017
Selene-2 Lunar Orbiter and Lander (JAXA) DARTS Future 4 (?) Launch 2018
MESSENGER PPI Past 3
Bepi Colombo (ESA/JAXA) PSA Future 4 1314 (?) e I 2 unch Jan 2017; MO Jan 2024
Venus Climate Orbiter/Akatsuki/Planet-C (JAXA)| DARTS SBN Active | 4(2) @) I vo! pec 2015
Venus Express (ESA) ATM Past 3 EOM Nov 2014 | |
Juno ATM Active 3 JOI Jul 2016; EOM Mar 2018
Cassini ATM Active 3 EOM Sep 2017
JUICE (ESA) PSA Future 4 1.7 a a a a
New Horizons SBN Active 3 Pluto FB Jul 2015 with 1 year for data return; Extended for flyby of KBO 2014 MU69 in Jan 2019.
Dawn SBN Active 3 Ceres Ol Mar 2015; Ceres orbital studies extended from nominal EMO in Feb 2017 until out of fuel in Mar/Apr 2017.
Rosetta and Philae PSA,SBN Active 3 Comet Ol Aug 2014; Landed Nov 2014; Extended to Sep 2016 for EOM with landing of orbiter on comet
Voyager 1 and 2 PPI Active 3 Need extended mission plans | | |
OSIRIS-REX SBN Active | 4 1114 PRI Launched Sep 2016; Asteroid Of Jun 2018; Depart Dec 2019; Sample return 2023
Hayabusa 2/Procyon (JAXA) DARTS SBN Active 4 1.3(?) d Asteroid Ol Jul 2018; Depart Dec 2019; Sample return Dec 2020
[AIM PSA Future 4 |
DART PDS Future 4
Discovery 13 PDS Future 4
Discovery 14 PDS Future 4
MeMO PDS Future 4 |
New Frontier 4 PDS Future 4
Europa Clipper PDS Future 4
Discovery 15 PDS Future 4
New Frontier 5 PDS Future 4
Discovery 16 PDS Future 4
Discovery 17 PDS Future 4
New Frontier 6 PDS Future 4
Discovery 18 PDS Future 4
New Frontier 7 PDS Future 4

Launch 2022; JOI 203(

Launch 2025; JOI 202!



